

MAROMA

Storefront progress

22 to 29 September 2026

Seven-day briefing for projection.
Prepared 29 September 2026.
Live site: www.maromashopping.com

Working tree deployed to production.
Last git commit remains 13 September.

7

days in the reporting window

266

files touched since 22 Sep

132

code and style files

126

media files

Snapshot

7 days

Reporting window

266

Files touched since 22 Sep

132

Code and style files

126

Media files

What this week was

This was a storefront polish week, not a new-platform week. The shop already had Video ID, collections, checkout, and admin from the 22 September report. This week tightened homepage rhythm, listing cards, product pages, and navigation, then pushed each pass to production.

By workstream

Homepage and merchandising

Collections now carry a two-line tagline: Explore sustainable luxury essentials / for body, home and wellbeing. Tile copy is one line (example: Botanical face care). Spacing was tuned in layers: promo to Collections, title to tagline, tiles to Bestsellers (cut to 30%), and the floral band under Read the full story (cut to 20%). Bestsellers kicker is Shop what people love. Desktop Collections and Bestsellers have scroll chevrons. About lockup is two centered lines: Botanical · Ethical · Essential / Since 1976.

Product pages and ingredients

Mobile PDP title is no longer sticky. The empty band above the title and the breadcrumb path are gone on small screens. Ingredient images use contain plus padding on mobile so they are not cropped in. Key Ingredients sits as an accordion under Benefits. Net weight or volume is on every spec.

Listing cards and buying

Product tiles share one storefront card. Listing tiles grew 10% to close side gaps. Photo frames were shortened 10%, then centered and cropped so studio bars no longer sit at the top or bottom. Add to Basket is a lighter sage fill instead of near-black teal. Buy Now stays the outline pair. Hover on desktop still flips to the rear packshot where one exists.

Navigation and chrome

Desktop nav links (Home, Shop, Gifting, Offers, Experiences) sit on the true page center. Logo stays left. Search and basket stay right. Shop and Experiences chevrons now sit on the vertical center of the word. Footer legal links are sentence case. Footer now points to Careers.

New public and admin surfaces

Surface	What landed	Audience
Careers	Internships and how to apply	Public
Curations / Join Curations	Member path and account prompt	Public + account
Promo	Dedicated offers page	Public
Bestsellers scroller	Homepage love list with chevrons	Homepage
Google Merchant feed	XML route for shopping ads	Marketing
Admin marketing lookbook	Chaptered promo lookbook	Admin
Admin Video ID	Live from the 22 Sep report; still used this week	Admin

Week timeline

When	Focus
Tue 22 Sep	Prior report closed: Video ID workflow live. Mobile homepage and promo controls already in motion.
Wed 23 Sep	Customer-profile and merchandising follow-through. Bestsellers scroller and collection-tile work continued.
Thu 24 to Fri 25 Sep	Listing-card frames, image crop, and storefront card unification.
Sat 26 Sep	Careers page, sitemap and footer, net measure on specs, listing filters, gift-builder and pincode routes.
Sun 27 Sep	Collections scroller, category banners, one-line tile descriptions, ingredient image fit, carousel chevrons.
Mon 28 Sep	Homepage spacing, about lockup, centered nav, chevron alignment, lighter Add to Basket, packshot centering. Multiple production deploys.
Tue 29 Sep	This briefing. Working tree still uncommitted.

What is live vs still local

Live on production

Homepage copy and spacing, listing cards, PDP mobile chrome, ingredient fit, centered nav, chevrons, sage Add to Basket, Careers, Curations, Promo, Video ID, and Merchant feed went out through npm run deploy:prod all week. Production: www.maromashopping.com

Not yet in git

HEAD is still feb74c7 from 13 September. About 255 working-tree paths (170 modified, 74 untracked) are the backup risk. A commit was requested earlier and staging failed, so the week is live on Vercel but not snapshotted in git.

Still open from the 22 September list

These were already flagged last Tuesday. This week did not close them.

Item	State
Video ID content linking	Workflow live. Folders still need product-by-product Link video.
Reviews layout audit	Not confirmed complete.
Ingredients content and four-card desktop	Mobile image crop fixed. Full content audit still open.
True bestseller data	Kicker and scroller exist. Ranking source still needs confirmation.
Device audit (iPhone and Android)	Many mobile fixes landed. Full device pass still required.
Catalogue vs Maroma.com reconciliation	Still open.
QR / instruction pages	Still open.
Broken-link sweep	Join Curations exists. Full sweep not confirmed.
Payment: money in the Maroma account	Gateway was tested. Bank receipt still unconfirmed.

Recommended next action

Commit the working tree so production and git match, then run Video ID linking and a short iPhone plus desktop walkthrough of homepage, listings, and one product page.

Counts from filesystem modification times on or after 22 September 2026 00:00 local, excluding node_modules, .next, and presentation-build folders. Narrative from production deploys and storefront work in this period.